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o 2022816
Robent.R_Marriam@gra To: Jim Christiansen/EPR/RB/USEPA/US@EPA
ce.com cc: William.Corcoran@grace.com, Robert. Emmett@grace.com,
Richard.Finke@grace.com, Jay.Hughes@grace.com,
11/18/2004 09:38 AM Robert.J. Medler@grace.com, Bill.E.Miller@grace.com,

Alan.R.Stringer@grace.com
Subject: PROGRESS REPORT #12 - LIBBY FLYWAY SITE

The excavation ¢f the site is complete and the backfilling operation is
90% complete. Approximately 25,000 yards of backfill have been spread
on the site to date. Of this amount 10,500 yards were previcusly stored
on the property and 14,500 yards have been hauled from the Plum Creek
gravel pit. Estimates indicate an additienal 3,000-4,000 yards of
backfill will be required to complete the recontouring of the site.
Weather permitting, all work should bé completed and hydro seeding
accomplished before Thanksgiving.

R. R, Marriam
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